



Jamestown Charter Township

2380 Riley Street
Hudsonville, MI 49426
616-896-8376

PROJECT UPDATE

Date: Friday, August 18, 2017 12:33 PM

Source: Email from L. Evans (MDOT) to Jamestown Charter Township

Re: MDOT Construction Project Update (M-6 / Ottawa & Kent Counties)

We are still on schedule to close the WB lanes of M-6 on Saturday, August 26th. The work to set up the closure will begin in the early morning and run into the afternoon. WB M-6 will have a left lane closure set up between Kalamazoo and US-131 reducing M-6 from 3 to 2 lanes. The right of the 2 open lanes will be exited at the US-131 interchange and the left of the 2 open lanes will continue west to provide local access to the Byron Center and Wilson interchanges.

At the start of the WB M-6 closure there will be local access maintained up to Wilson Avenue, all through traffic is advised to follow the posted detour north onto US-131. Later in September the local access will only be available up to Byron Center Avenue, at that time we need to close the WB M-6 exit ramp to Wilson Avenue for reconstruction. That reconstruction is expected to take around 28 days to complete at which time local access on WB M-6 will be reopened to Wilson Avenue.

Work on EB remains on schedule for opening after the Labor Day holiday.