



Jamestown Charter Township

2380 Riley Street
Hudsonville, MI 49426
616-896-8376

PROJECT UPDATE

Date: Monday, July 17, 2017 1:05 PM

Source: Email from L. Evans (MDOT) to Jamestown Charter Township

Re: MDOT Construction Project Update (M-6 Reconstruction / Ottawa & Kent Counties)

This coming Friday (July 21st) the on ramps to eastbound M-6 from the Wilson Avenue interchange will be closed. These ramps were left open after the initial closure on July 8th but will need to be closed starting on Friday to allow for removal of the pavement along eastbound M-6 between Wilson Avenue and the Knight Drain bridge. Changeable message boards are in place on Wilson Avenue to alert motorists to this coming closure.

The detour route for traffic entering EB M-6 from Wilson Avenue will be to head south on Wilson Avenue then east on 76th Street then north on Byron Center Avenue. Traffic will be able to enter onto EB M-6 at the Byron Center interchange.

Work along the eastbound lanes has progressed well during the first 1+ week of construction. Removal of the existing pavement has progressed past 8th Avenue, and the first day of asphalt paving is tentatively scheduled for next week Monday, July 24th. We remain on schedule to open eastbound M-6 around the Labor Day holiday. The closure of WB M-6 is still a few weeks out.